

MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - WEEKS OF 8/3/15 AND 8/10/15		
WORK HOURS: 7:00 AM - 7:00 PM		
FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET		
CONSTRUCTION ACTIVITY		
REF #	LOCATION	STATUS
1	15 Bliss Street (VFW)	Verizon will be working on refeeds along Bliss Street
2	19 Bliss Street (Springfield Rescue Mission)	Verizon hand-hole installation for new service completed July 29th. Verizon will continue work in Bliss Street.
3	16-30 Bliss Street (State-Bliss Parking Garage)	Demolition work on the garage is underway
4	33-37 Bliss Street (French Spiritualist Church)	Interior selective demolition underway in preparation for relocation of the building
5	53-57 Bliss Street (48 Howard Street) (Auto Park)	No work anticipated
6	61 Bliss Street (52-62 Howard Street)	No work anticipated
7	1317-1343 East Columbus Avenue	No work anticipated
8	1357 East Columbus Avenue	Demolition work has been completed
9	22-30 Howard Street (YWCA Building)	Interior abatement is underway as well as work to salvage the gymnasium windows
10	29 Howard Street (Armory)	Interior abatement work is substantially complete
11	37 Howard Street	No work anticipated
12	59 Howard Street (Zanetti School)	No work anticipated
13	82 Howard Street (Rectory)	Demolition of the building is substantially completed

14	Howard Street (DaVinci Park)	Park equipment is still currently on-site for eventual relocation
15	1008-1028 Main Street (Dave's Furniture)	Work is underway to cut, cap, and terminate existing utility lines running to the building
16	1090-1104 Main Street	Interior abatement is underway
17	1106-1114 Main Street (Garage)	Demolition began on July 22nd and is substantially complete
18	1120 Main Street	Abatement work is substantially complete
19	1126 Main Street	Abatement work is substantially complete
20	1132-1142 Main Street (Union House/Chandler Hotel)	Interior abatement substantially complete. Exterior work currently pending.
21	1156-1178 Main Street (Edisonia Theater Block)	Interior abatement substantially complete. Exterior work pending. Work is underway to cut, cap, and terminate existing utility lines running to the building.
22	10 Mill Street (Springfield Rescue Mission)	Core and shell construction currently underway
23	73 State Street (United Electric Company Building)	Abatement work currently underway
24	79-83 State Street	Abatement work is substantially complete
25	95 State Street	No work anticipated
26	68 Union Street (53 Howard Street)	No work anticipated
27	99 Union Street	Eversource working on Union Street for Service Area 2.
UTILITY ACTIVITY		
	UTILITY PROVIDER	WORK TO BE PERFORMED
28	Eversource	Temporary Service Area (TSA) 01 feed- Eversource completed, cable is pulled to Bliss Street manhole. Work on Union Street to install conduits for Service Area 2 to begin w/o August 3rd
29	Verizon	Refeed of phone/cable lines is ongoing; Overhead lines to be removed, pending refeed to law offices

30	Comcast	Service disconnections have been substantially completed
31	Columbia Gas	Installation of new gas service at Red Rose is underway Installing new gas main on Main Street
32	Springfield Water & Sewer	Exploratory Pits - Substantially Complete

STREET CLOSURES

	LOCATION	WORK TO BE PERFORMED
33	Bliss Street	No work/closures anticipated
34	East Columbus Avenue	No work/closures anticipated
35	Howard Street	No work/closures anticipated
36	Main Street	No work/closures anticipated
37	State Street	No work/closures anticipated
38	Union Street	No work/closures anticipated

MISCELANEOUS ACTIVITY

	LOCATION	WORK TO BE PERFORMED
39	MGM Springfield boundaries	Site fence has been substantially completed. Gates to be completed after discontinuance & temporary turnaround finalized at DaVinci Park
40	1060 Main Street (Red Rose)	Installation of new gas service is underway
41	1331 E. Columbus Ave (Bernstein Law Office)	Verizon ductbank for future service to building