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MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 2/27/17-3/13/17

WORK HOURS: 7:00 AM - 7:00 PM

FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET

FULL CONSTRUCTION BUILD OUT

ZONE LOCATION STATUS

1 95 and 101 State Street 95 State Street interior fit out is underway. Interior demolition work may cause some noise in the area immediately surrounding 
the building.  

2 Hotel
The following activities are ongoing: structural steel erection, slab on metal deck placements, grouting of hollow core planks,  
scaffold erection and wrapping, temporary power and lighting installation, spray on fireproofing, installation of storm piping, 
and exterior framing. Installation of man and material hoist is anticipated to begin March 4th. 

3 Casino
The following activities are ongoing: structural steel erection, slab on metal deck placements, slab on grade placements in the 
Food Market area, scaffolding and wrapping, temporary power and lighting, spray on fireproofing, miscellaneous concrete 
masonary wall construction, and istallation of storm piping.

4 Da Vinci Park No work anticipated 

5 Dave's Furniture No work anticipated 

6 Armory No work anticipated 

7 Plaza No work anticipated 

8 Church No work anticipated 

9 Entertainment Steel detailing is underway, along with concrete on metal deck placements, and temporary power and lighting installation.

10 Parking Garage Precast concrete erection is underway.  Above ground mechanical, electrical, and plumbing (MEPs) isstallation is underway. 
Waterproofing and caulking is underway. Interior masonry wall erection is underway in electric / IDF rooms. 

11 Support Area Central electric facility (CEF) core and shell is underway.   

12 MGM Way Receiving deliveries and staging precast for parking garage. 

STREET WORK

State Street No work anticipated 
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Main Street
Reflectorized drums will intermittently be placed in the south bound lane to shift traffic from 6am-6pm Monday through Friday  
to allow for the unloading of certain materials onto the construction site. The barrels will be moved out of the road at the end of 
each day to allow parking during non-working hours. Two way traffic will be maintained at all times and two police details will 
be present. This traffic shift is currently underway. 

Union Street No work anticipated 

East Columbus Avenue No work anticipated 

Bliss Street No work anticipated 

Howard Street Turn Around No work anticipated 

Howard Street No work anticipated 

UTILITY ACTIVITY

UTILITY PROVIDER WORK TO BE PERFORMED

Eversource Eversource will be working on the electric vault in the sidewalk at the north elevation of Red Rose. This work is unrelated to 
the project. 

Verizon No work anticipated 

Comcast No work anticipated 

Columbia Gas No work anticipated 

Springfield Water & Sewer No work anticipated 

MISCELLANEOUS ACTIVITY

LOCATION WORK TO BE PERFORMED

York Street Lot Precast concrete and steel staging is underway. 

Zorzi Lot Established as parking for craft labor foreman and superintendents.   

Offsite Parking Lots Craft labor  parking has been established at the Mass Mutual Center parking garage and 1870 E. Columbus Ave.




