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MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 09/27/16-10/11/16

WORK HOURS: 7:00 AM - 7:00 PM

FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET

FULL CONSTRUCTION BUILD OUT

ZONE LOCATION STATUS

1 95 and 101 State Street Installation of reinforcing steel at the south wall of the 101 State Street basement is ongoing. Window abatement, and 
preparation for other work inside 95 State Street. is underway.

2 Hotel
Installation of rock anchors, spread footings, and underslab MEP is underway, along with slab placements. Structural steel 
erection is anticipated to being in early October.

3 Casino

Installation of rock anchors, spread footings and underslab MEP is underway, along with slab placements. Installation of the 
crane road on the site is anticipated to begin the week of October 3rd. Structural steel installaion is anticipated to begin in early 
October. 

4 Da Vinci Park No work anticipated 

5 Dave's Furniture Preparation for pavement and setting up craft labor badge check point is ongoing.  

6 Armory Interior gutting is underway. 

7 Plaza No work anticipated 

8 Church No work anticipated 

9 Entertainment Foundation work is underway. 

10 Parking Garage
Precast erection is underway. Garage lighting prefabrication and temporary power installation is underway. Prepping the 
garage site for overhead plumbing.

11 Support Area Central Electric Facility foundation work is underway. 

12 MGM Way Construction crane erection is underway. 
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STREET WORK

State Street No work anticipated 

Main Street Paving and line striping of Main Street from State Street to Union Streetis has been completed.

Union Street
Installation of new Verizon duct bank is underway and anticipated to continue through the first week of October. Union Street 
will be closed to thru traffic for the duration of the work. Access to Pride Gas Station and the Milano's parking lot will be 
maintained at all times. A police detail is anticipated.

East Columbus Avenue Work will be performed to tie in the Union Street Verizon duct bank to the Verizon manhole on E. Columbus. A police detail is 
anticipated. 

Bliss Street Installation of a storm lateral is anticipated to begin in mid October. Work will take place during the daytime, access to abutter 
parking lots will be maintained, and a police detail is anticipated.  

Howard Street Turn Around Installation of a new sewer main is anticipated to begin in early October. Access to the Red Rose parking lot will be maintained 
at all times. A police detail is anticipated. 

Howard Street No work anticipated 

UTILITY ACTIVITY

UTILITY PROVIDER WORK TO BE PERFORMED

Eversource No work anticipated 

Verizon No work anticipated 

Comcast No work anticipated 

Columbia Gas No work anticipated 

Springfield Water & Sewer SWSC will be performing test pit work which is unrelated to the MGM Springfield Project on Union Street between E. 
Columbus Ave and W. Columbus Ave. 

MISCELLANEOUS ACTIVITY

LOCATION WORK TO BE PERFORMED

MGM Springfield Site Soil removal work is underway. 

York Street Lot Precast and crane equipment staging is underway. 

Zorzi Lot No work anticipated 




