


	MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 01/20/16-02/02/16	
	WORK HOURS: 7:00 AM - 7:00 PM	
	FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
	CONSTRUCTION ACTIVITY	
REFERENCE #	LOCATION	STATUS
1	15 Bliss Street (VFW)	Disconnecting utilities- electrical; water and sewer Interior abatement is ongoing
2	19 Bliss Street (Springfield Rescue Mission)	Disconnecting utilities- electrical; water and sewer
3	16-30 Bliss Street (State-Bliss Parking Garage)	No work anticipated
4	33-37 Bliss Street (French Spiritualist Church)	Mobilizing equipment to site in preparation for relocation Excavation for slab at new Union Street location is ongoing
5	53-57 Bliss Street (48 Howard Street) (Auto Park)	No work anticipated
6	61 Bliss Street (52-62 Howard Street)	No work anticipated
7	1317-1343 East Columbus Avenue	No work anticipated
8	1357 East Columbus Avenue	No work anticipated
9	22-30 Howard Street (YWCA Building)	Exterior salvage is ongoing
10	29 Howard Street (Armory)	No work anticipated
11	37 Howard Street	No work anticipated
12	59 Howard Street (Zanetti School)	Demolition is ongoing
13	82 Howard Street (Rectory)	No work anticipated
14	Howard Street (DaVinci Park)	No work anticipated
15	1008-1028 Main Street (Dave's Furniture)	No work anticipated

REFERENCE #	LOCATION	STATUS
16	1090-1104 Main Street	Demolition is ongoing
17	1106-1114 Main Street (Garage)	No work anticipated
18	1120 Main Street	No work anticipated
19	1126 Main Street	No work anticipated
20	1132-1142 Main Street (Union House/Chandler Hotel)	No work anticipated
21	1156-1178 Main Street (Edisonia Theater Block)	No work anticipated
22	10 Mill Street (Springfield Rescue Mission)	No work anticipated
23	73 State Street (United Electric Company Building)	No work anticipated
24	79-83 State Street	No work anticipated
25	95 State Street	Abatement to begin week of January 25th Protecting lobby prior to abatement The 101 and 95 sides of the two access bridges will be barricaded. The only access to 101 from 95 will be on the ground level.
26	68 Union Street (53 Howard Street)	No work anticipated
27	99 Union Street	No work anticipated
UTILITY ACTIVITY		
	UTILITY PROVIDER	WORK TO BE PERFORMED
	Eversource	No work anticipated
	Verizon	No work anticipated
	Comcast	No work anticipated
30	Columbia Gas	Working on gas main offset adjacent to 101 State Street
	Springfield Water & Sewer	No work anticipated

REFERENCE #	LOCATION	STATUS
STREET CLOSURES		
	LOCATION	WORK TO BE PERFORMED
31	Bliss Street	Discontinuance of street could take place as early as January 27th, in coordination with the reopening of State Street.
	East Columbus Avenue	No work anticipated
31	Howard Street	Discontinuance of street could take place as early as January 27th
	Main Street	No work anticipated
28	State Street	Water and sewer work on State Street will occur from 7am - 5:30pm, weather permitting. State Street will become one-way for some period of time to allow for this work to proceed and a temporary detour of traffic in one direction will be established. We anticipate this work will continue through late January.
	Union Street	No work anticipated
MISCELLANEOUS ACTIVITY		
	LOCATION	WORK TO BE PERFORMED
	MGM Springfield boundaries	Site fence has been substantially completed. Gates to be completed after discontinuance & temporary turnaround finalized at DaVinci Park
29	MGM Springfield Site	Soil removal work in the parking between Bliss and Howard Street will begin the week of January 25th. On site parking will be discontinued at that time.



LEGEND

- State St. East Bound Detour Route
- State St. Detour Route

East Columbus Avenue

Main Street

Union Street

Howard Street

Bliss Street

State Street

BLISS STREET TO REMAIN TWO-WAY TRAFFIC

BLISS STREET TO REMAIN TWO-WAY TRAFFIC

ONE WAY EAST-BOUND DETOUR

ONE WAY EAST-BOUND DETOUR

STATE STREET DETOUR

STATE STREET DETOUR

STATE STREET DETOUR

STATE STREET DETOUR

STATE STREET DETOUR

ONE WAY

ONE WAY

ONE WAY

ONE WAY

ONE WAY