

	MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 02/02/16-02/16/16	
	WORK HOURS: 7:00 AM - 7:00 PM	
	FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
	CONSTRUCTION ACTIVITY	
REFERENCE #	LOCATION	STATUS
1	15 Bliss Street (VFW)	Disconnecting utilities (electrical, water and sewer) and performing interior abatement in preparation for upcoming demolition, which is anticipated to be beginning the week of February 15th
2	19 Bliss Street (Springfield Rescue Mission)	Disconnecting utilities (electrical, water and sewer). Interior abatement anticipated to begin week of February 1st.
3	16-30 Bliss Street (State-Bliss Parking Garage)	No work anticipated
4	33-37 Bliss Street (French Spiritualist Church)	Mobilizing equipment to site in preparation for relocation
5	53-57 Bliss Street (48 Howard Street) (Auto Park)	No work anticipated
6	61 Bliss Street (52-62 Howard Street)	No work anticipated
7	1317-1343 East Columbus Avenue	No work anticipated
8	1357 East Columbus Avenue	No work anticipated
9	22-30 Howard Street (YWCA Building)	Exterior salvage is ongoing
10	29 Howard Street (Armory)	No work anticipated
11	37 Howard Street	No work anticipated
12	59 Howard Street (Zanetti School)	Demolition is ongoing
13	82 Howard Street (Rectory)	No work anticipated
14	Howard Street (DaVinci Park)	No work anticipated
15	1008-1028 Main Street (Dave's Furniture)	No work anticipated

REFERENCE #	LOCATION	STATUS
16	1090-1104 Main Street	No work anticipated
17	1106-1114 Main Street (Garage)	No work anticipated
18	1120 Main Street	No work anticipated
19	1126 Main Street	No work anticipated
20	1132-1142 Main Street (Union House/Chandler Hotel)	No work anticipated
21	1156-1178 Main Street (Edisonia Theater Block)	No work anticipated
22	10 Mill Street (Springfield Rescue Mission)	No work anticipated
23	73 State Street (United Electric Company Building)	No work anticipated
24	79-83 State Street	Demolition anticipated to begin the week of February 15th
25	95 State Street	Interior abatement is underway
26	68 Union Street (53 Howard Street)	No work anticipated
27	99 Union Street	No work anticipated
UTILITY ACTIVITY		
	UTILITY PROVIDER	WORK TO BE PERFORMED
	Eversource	No work anticipated
	Verizon	No work anticipated
	Comcast	No work anticipated
	Columbia Gas	No work anticipated
	Springfield Water & Sewer	No work anticipated

REFERENCE #	LOCATION	STATUS
STREET CLOSURES		
	<u>LOCATION</u>	<u>WORK TO BE PERFORMED</u>
28	Bliss Street	Street discontinuances have been approved. Installation of barriers and fencing anticipated to begin Monday, February 8th when the eastern section of Bliss Street will be discontinued. One way access on the west section will continue through the end of the week. Police detail is anticipated.
	East Columbus Avenue	No work anticipated
29	Howard Street	Street discontinuances have been approved. Installation of barriers and fencing anticipated to begin Monday, February 8th.
	Main Street	No work anticipated
	State Street	No work anticipated
	Union Street	No work anticipated
MISCELLANEOUS ACTIVITY		
	<u>LOCATION</u>	<u>WORK TO BE PERFORMED</u>
	MGM Springfield boundaries	Site fence has been substantially completed. Gates anticipated to be completed the week of February 8th.
30	MGM Springfield Site	Soil removal work in the parking between Bliss and Howard Street will begin the week of February 8th. On site parking will be discontinued at that time.
31	Bliss Street (West End)	Installing new water main. Police detail is anticipated and street will be open with alternating traffic at west end


Main Street

State Street

Howard Street

Union Street

East Columbus Avenue



ONE LANE ALTERNATING TRAFFIC WITH POLICE DETAIL