


	MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 11/10/15-11/25/15	
	WORK HOURS: 7:00 AM - 7:00 PM	
	FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
CONSTRUCTION ACTIVITY		
REFERENCE #	LOCATION	STATUS
1	15 Bliss Street (VFW)	No work anticipated
2	19 Bliss Street (Springfield Rescue Mission)	No work anticipated
3	16-30 Bliss Street (State-Bliss Parking Garage)	No work anticipated
4	33-37 Bliss Street (French Spiritualist Church)	Beginning haul road construction for the eventual relocation on the French Spiritualist Church. Work will be confined to the MGM site between Howard and Bliss Streets and will not impact any public ways. Excavation for the new Church foundation on Union Street is also expected to take place.
5	53-57 Bliss Street (48 Howard Street) (Auto Park)	No work anticipated
6	61 Bliss Street (52-62 Howard Street)	No work anticipated
7	1317-1343 East Columbus Avenue	No work anticipated
8	1357 East Columbus Avenue	No work anticipated
9	22-30 Howard Street (YWCA Building)	No work anticipated
10	29 Howard Street (Armory)	No work anticipated
11	37 Howard Street	No work anticipated
12	59 Howard Street (Zanetti School)	No work anticipated
13	82 Howard Street (Rectory)	No work anticipated
14	Howard Street (DaVinci Park)	No work anticipated
15	1008-1028 Main Street (Dave's Furniture)	No work anticipated

REFERENCE #	LOCATION	STATUS
16	1090-1104 Main Street	No work anticipated
17	1106-1114 Main Street (Garage)	No work anticipated
18	1120 Main Street	No work anticipated
19	1126 Main Street	No work anticipated
20	1132-1142 Main Street (Union House/Chandler Hotel)	Salvage of window surrounds currently underway Salvage of pedimented stone window lintel
21	1156-1178 Main Street (Edisonia Theater Block)	No work anticipated
22	10 Mill Street (Springfield Rescue Mission)	No work anticipated
23	73 State Street (United Electric Company Building)	Salvage of marble surrounds, stair railings, and stair treads currently underway Winterizing building
24	79-83 State Street	No work anticipated
25	95 State Street	No work anticipated
26	68 Union Street (53 Howard Street)	No work anticipated
27	99 Union Street	There will be a planned nighttime closure of Union Street from October 13, 2015 until November 20, 2015 in order to install bell clamp fittings on water mains below the street. Work will be performed from 6:30 PM until 5:30 AM. Union Street will be closed and traffic will be detoured during those hours. This will be a continuous nighttime closure (7 days/week).
UTILITY ACTIVITY		
	UTILITY PROVIDER	WORK TO BE PERFORMED
	Eversource	No work anticipated
	Verizon	Refeed of phone/cable lines is ongoing; Overhead lines to be removed, pending refeed to law offices
	Comcast	No work anticipated
	Columbia Gas	No work anticipated
	Springfield Water & Sewer	No work anticipated

REFERENCE #	LOCATION	STATUS
STREET CLOSURES		
	LOCATION	WORK TO BE PERFORMED
	Bliss Street	No work anticipated
	East Columbus Avenue	No work anticipated
	Howard Street	No work anticipated
	Main Street	No work anticipated
28	State Street	We anticipate water and sewer work on State Street beginning the week of November 16th and going through December 14th, weather permitting. It is likely that State Street will become one-way for some period of time to allow for this work to proceed and a temporary detour of traffic in one direction will be established. Please see accompanying map for further details.
27	Union Street	There will be a planned nighttime closure of Union Street from October 13, 2015 until November 20, 2015 in order to install bell clamp fittings on water mains below the street. Work will be performed from 6:30 PM until 5:30 AM. Union Street will be closed and traffic will be detoured during those hours. This will be a continuous nighttime closure (7 days/week). The closure will be synched on the east and west ends of Union Street to allow access to the Milano's parking lot (east) and the Pride Gas Station and Colvest Building parking lots (west). A police detail is anticipated and some noise may result.
MISCELLANEOUS ACTIVITY		
	LOCATION	WORK TO BE PERFORMED
	MGM Springfield boundaries	Site fence has been substantially completed. Gates to be completed after discontinuance & temporary turnaround finalized at DaVinvi Park

Main Street



This Section of Union Street Will Be Closed 7 Days/Week From 6:30PM - 5:30AM

LEGEND

- State St. East Bound Detour Route
- State St. West Bound Detour Route

East Columbus Avenue

State Street

Bliss Street

Howard Street

Union Street

STATE STREET DETOUR

BLISS STREET TO REMAIN TWO-WAY TRAFFIC

ONE WAY

ONE WAY

ONE WAY

STATE STREET DETOUR

BLISS STREET TO REMAIN TWO-WAY TRAFFIC

28

18

21

3

25

24

23

20

19

16

1

17

2

9

4

5

14

10

11

26

6

12

13

8

7

15

27