


	MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 10/13/15-10/28/15	
	WORK HOURS: 7:00 AM - 7:00 PM	
	FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
	CONSTRUCTION ACTIVITY	
REFERENCE #	LOCATION	STATUS
1	15 Bliss Street (VFW)	Vac Truck Excavating test pit for electric manhole at Bliss Street (Police detail anticipated)
2	19 Bliss Street (Springfield Rescue Mission)	Vac Truc Excavating test pit for electric manhole at Bliss Street (Police detail anticipated)
3	16-30 Bliss Street (State-Bliss Parking Garage)	No work anticipated
4	33-37 Bliss Street (French Spiritualist Church)	No work anticipated
5	53-57 Bliss Street (48 Howard Street) (Auto Park)	No work anticipated
6	61 Bliss Street (52-62 Howard Street)	No work anticipated
7	1317-1343 East Columbus Avenue	No work anticipated
8	1357 East Columbus Avenue	No work anticipated
9	22-30 Howard Street (YWCA Building)	Interior abatement is underway
10	29 Howard Street (Armory)	No work anticipated
11	37 Howard Street	No work anticipated
12	59 Howard Street (Zanetti School)	No work anticipated
13	82 Howard Street (Rectory)	No work anticipated
14	Howard Street (DaVinci Park)	No work anticipated
15	1008-1028 Main Street (Dave's Furniture)	No work anticipated

REFERENCE #	LOCATION	STATUS
16	1090-1104 Main Street	No work anticipated
17	1106-1114 Main Street (Garage)	No work anticipated
18	1120 Main Street	No work anticipated
19	1126 Main Street	No work anticipated
20	1132-1142 Main Street (Union House/Chandler Hotel)	Salvage of window surrounds currently underway
21	1156-1178 Main Street (Edisonia Theater Block)	Disconnecting water and sewer services
22	10 Mill Street (Springfield Rescue Mission)	No work anticipated
23	73 State Street (United Electric Company Building)	No work anticipated
24	79-83 State Street	No work anticipated
25	95 State Street	No work anticipated
26	68 Union Street (53 Howard Street)	No work anticipated
27	99 Union Street	There will be a planned nighttime closure of Union Street from October 13, 2015 until November 20, 2015 in order to install bell clamp fittings on water mains below the street. Work will be performed from 6:30 PM until 5:30 AM. Union Street will be closed and traffic will be detoured during those hours. This will be a continuous nighttime closure (7 days/week).
UTILITY ACTIVITY		
	UTILITY PROVIDER	WORK TO BE PERFORMED
	Eversource	No work anticipated
	Verizon	Refeed of phone/cable lines is ongoing; Overhead lines to be removed, pending refeed to law offices
	Comcast	No work anticipated
	Columbia Gas	No work anticipated
28	Springfield Water & Sewer	Pulling up temporary road plates and installing manhole on E. Columbus Ave by Howard Street (police detail anticipated)
STREET CLOSURES		

REFERENCE #	LOCATION	STATUS
	<u>LOCATION</u>	<u>WORK TO BE PERFORMED</u>
	Bliss Street	No work anticipated
	East Columbus Avenue	No work anticipated
	Howard Street	No work anticipated
	Main Street	No work anticipated
29	State Street	Water and sewer work could potentially begin on State Street as early as October 26th, although the timing of this activity may be pushed back to a later date. It is likely that State Street will become one-way for some period of time to allow for this work to proceed and a temporary detour of traffic in one direction will be established. Further details will be provided once the schedule is finalized approved by the City.
30	Union Street	There will be a planned nighttime closure of Union Street from October 13, 2015 until November 20, 2015 in order to install bell clamp fittings on water mains below the street. Work will be performed from 6:30 PM until 5:30 AM. Union Street will be closed and traffic will be detoured during those hours. This will be a continuous nighttime closure (7 days/week). The closure will be synched on the east and west ends of Union Street to allow access to the Milano's parking lot (east) and the Pride Gas Station and Colvest Building parking lots (west). A police detail is anticipated and some noise may result.
MISCELLANEOUS ACTIVITY		
	<u>LOCATION</u>	<u>WORK TO BE PERFORMED</u>
	MGM Springfield boundaries	Site fence has been substantially completed. Gates to be completed after discontinuance & temporary turnaround finalized at DaVinvi Park

Main Street



29

21

1

2

9

20

19

16

15

27

18

3

4

5

14

10

11

26

25

24

23

6

30

State Street

Bliss Street

Howard Street

Union Street

8

13

7

28

East Columbus Avenue